DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

OFFICE OF DESIGN POLICY & SUPPORT
INTERDEPARTMENTAL CORRESPONDENCE

FILE P.I #0006252 & 0006253 OFFICE Design Policy & Support
CSSTP-0006-00(252) &
CSSTP-0006-00(253)
Putnam & Greene Counties
GDOT District 2 - Tennille DATE 11/22/2016
Widening - SR44 from SR24/US441 to East
Greensboro Bypass

/
//- — AA—"

FROM 4 Brent Story: State Design Policy Engineer
TO SEE DISTRIBUTION
SUBJECT APPROVED LOCATION & DESIGN REPORT

Attached is the approved Location and Design Report with Notice of Location & Design
Approval for the above subject project.

Attachment

DISTRIBUTION:
Hiral Patel, Director of Engineering
Joe Carpenter, Director of P3/Program Delivery
Albert Shelby, State Program Delivery Engineer
Darryl VanMeter, State Innovative Delivery Engineer
Bobby Hilliard, Program Control Administrator
Cindy VanDyke, State Transportation Planning Administrator
Eric Duff, State Environmental Administrator
Bill DuVall, State Bridge Engineer
Andrew Heath, State Traffic Engineer
Angela Robinson, Financial Management Administrator
Lisa Myers, State Project Review Engineer
Ed David Adams, State Safety Program Manager
Richard Cobb, Location Bureau Chief
Jimmy Smith, District Engineer
Todd Price, District Preconstruction Engineer
Cissy McNure, District Planning & Programming Engineer
Len Burgamy, Area Engineer - D2, Al
Bruce Anderson, Project Manager
BOARD MEMBER - 10th Congressional District
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

LOCATION AND DESIGN REPORT

Pl # 0006252 & 0006253 OFFICE Program Delivery
CSSTP-0006-00(252) & CSSTP-006-00(253)
Greene & Putnam Counties DATE November 7, 2016
SR 44 widening from SR 24 /US 441 to north of -20
, Qlbe A S
Albert V. Shelby I1], State Program Delivery Administrator
Brent Story, State Design Policy Engineer
Attention: Dave Peters, State Conceptual Design Group Manager
Request for Location and Design Approval
Pl1# 0006252

This project is located in Putnam and Greene Counties. The project consists of widening SR 44
from the existing two-lane road to a four-lane road with both rural and urban sections. The
project would begin at a ncw interscction with US 441/SR 24 approximately 1.1 miles north of
the intersection of US 441 /SR 24 and Reids Road and continue east on new alignment to Lower
Ilarmony Road. From Lower Harmony Road SR 44 would follow a realigned Dance Road to a
new intersection with existing SR 44 and will continue along the existing SR 44 alignment and
ending at the intersection of SR 44 and Linger Longer Road, for a total mainline distance of 11.8
miles.

PI# 0006253

‘The project is located in Greene County, beginning just north of the intersection of SR 44 and
Linger Longer Rd and continuing to just north of I-20, a total mainline distance of approximately
7.6 miles. The project consists of widening SR 44 from the existing two-lane road to a four-lanc
road. The urban section, which includes a 16 foot raiscd median, bike lanes, sidewalk, and two
11 foot lanes in each direction would start just north of Linger Longer Rd and continue north to
approximately 500 feet east of Carey Station Rd. The rural section, which includes a 32 foot
depressed grassed median with an 11 fool and 12 foot lane in each direction and a bike able6.5
foot paved shoulder, will go from approximately 500 feet east of Carey Station Rd to Meadow
Crest Road. From Meadow Crest Rd to approximately 2000 feet north of the I-20 interchange,
the urbhan section will he nsed.

Concept Approval Date: The original Concept Reports were approved on 06/02/2015
Concept Update: There are no concept changes proposed.

Environmental Document: N/A - State funded; each project total costs estimated to be less
than $100M



Location and Design Report PI #0006252 & 0006253

Public Involvement:
A Public Information Open House was held for both units on 12/09/2014
e There were 116 people that attended the open house.
e Of the 26 respondents who formally commented, 16 were in support of the project, 3 were
opposed, 5 were uncommitted, and 3 expressed conditional support.

Consistency with Approved Planning: The design description as presented herein and submitted
for approval is consistent with the approved Concept Report.

Recommendations: Recommend that the location and design for the project be approved and that
the attached Notice be approved for advertising.

CONCUR: __ME‘J,LZ

Directar of Engineering

APPROVE: Z\AA%M.&@L&U W- 310
ef Engineer Date

DATE OF LOCATION AND DESIGN APPROVAL: / // 2 Z/ z20/¢

C.ib.

AVS:CLB:ASA:BGA

Attachments: Sketch Maps
Construction Cost Estimatc
Natice of Location and Design Approval
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GDOT Pl # 0006252 and 0006253
unn Project Location

Project Location Map

State Route 44 from SR 24/US 441
in Putnam County to 1-20 in Greene County




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PINo. |

0006252

| OFFICE |Program Delivery

PROJECT DESCRIPTION

/2 /|

SR 44 from SR 24/US 441 to CR 54/Linger Longer Road

DATE  |August 30, 2016

(Ui

- g
& [P Ly~

P@‘me: |Albert Shelby, State Program Delivery Engineer

To: Lisa L. Myers, State Project Review Engineer
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS

PROJECT MANAGER

Bruce Anderson JIr.

PROGRAMMED COSTS (TPro W/OUT INFLATION)

CONSTRUCTION  § | 55,840,414.73 |
RIGHT OF WAY  § | 14,760,000.00 |
UTILITIES $ | 10,180,160.00 |
REVISED COST ESTIMATES

CONSTRUCTION* § | 66,609,735.39 |
RIGIIT OF WAY  $ | Authorized]
UTILITIES $ | 10,180,160.00 |

*Cost Contains EI

% Contingency

MGMT LET DATE | 10/15/2018 |

MGMT ROW DATE | 4/15/2016 |
LAST ESTIMATE UPDATE

DATE | 11/3/2015 |

DATE | 11/3/2015 ]

DATE | 1132015 |

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Annual cost estimate; no change on the Utility estimate at this time.

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED FEB. 1, 2016 Page 1




CONTINGENCY SUMMARY

CONSTRUCTION
" COST ESTIMATE:

ENGINEERING AND

B INSPECTION (E & I): ?

C. CONTINGENCY: $

p, TOTAL LIQUID AC s
" ADJUSTMENT:

E. CONSTRUCTION TOTAL: $

57,669,520.28

2,883,476.01

3,027,649.81

Base Estimate From CES

Base Eslimate (A) x

Base Estimate (A) + E & | (B) x 5 |%

See % Table in "Risk Based Cost

3,029,089.28

66,609,735.39

Estimation" Memo

Total From Liquid AC Spreadsheet

(A+B+C+D=E)

RETMBURSABLE UTILTY COSTS

[ UTILITY OWNER | | REIMBURSABLE COST i
[AT&T (DIST.) | $421,528.00]
[City of Eatonton (Gas) | | $956,767.00|
|Georgia Power Company (Dist.) | | $46,350.00]
|Georgia Power Company (T) | B $2,781,000.00|
[Piedmont Water (Sewer) | [ $24,720.00|
| Tri-County EMC RIE 2,706,840.00|
[Georgia Transmission Corp. | [ 3,213,600.00|
[ TOTAL | | 8 10,150,805.00|

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder)

Liguid AC Adjustment Spreadsheet

Detailed Cost Estimate Printout From TRAQS

Dixie Pipeline (Gas) Reimbursable Cost = $29,355.00 + $10,150,805.00 = $10,180,160.00




| CALL NO,

0/0/2016

PROJ NO. CSTPP-0006-00(252)
P NO. 0006252
DATE 8/17/2016
INDEX ({TYPE) DATE  INDEX Link to AC Index:
REG, UNLEADED | Aug-16 5 1.989 hittp://www.dot.ga.gov/PS/Materials/AsphaltFuelindex
DICSCL 3 2,299
LiQuUID AC $ 348,00
[LIQUID/AC ADJUSTMENTS |
PA=[{(APM-APL)/APL)IXTMTXAPL
Asphalt
Price Adjustment (PA) 2961828 $ 2,961,828.00
Monthly Asphalt Cement Price month placed (APM) Max, Cap GO% 5 556.80
Monthly Asphalt Cement Price month project let (APL) 5 348.00
Total Monthly Tonnage of asphalt cement (TMT) 14185
ASPHALT Tons %AC AC ton
Leveling 400 5.0% 20
12,5 OGFC 5.0% 0
12,5 mm 40300 5.0% 2015
9.5 mm 5P 5.0% 0
25 mm SP 135000 5.0% 6750
19 mm SP 108000 5.0% 5400
283700 14185
BITUMINOUS TACK COAT
Price Adjustment (PA) $§  67,261.28 s 67,261.28
Monthly Asphall Cerent Price inonth placed (APM) Max. Cap 60% 5 556.80
Monthly Asphalt Cement Price month project let (APL) ] 348,00
Tatal Monthly Tennage of asphalt cement (TMT) 322,1325691
Bltum Tack
Gals gals/ton tons
1328234 322132569
BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 s -
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 3 556.80
Monthly Asphalt Cement Price month project let (APL) $ 348.00
Total Monthly Tonnage of asphalt cement {TMT) 0
Bltum Tack SY Gals/sY Gals gals/ton tons
Single Surf, Trmt. 0.20 aQ 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf, Trmt 071 0 232.8234 (i}
0
[TOTAL LIQUID AC ADJUSTMENT 8 3,029,089.28
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308 ESTIMATE REPORT

B NUMBER : 086252 SPEC YEAR: 81
IESCRIPTION: SR 44 UNIT 252 - 9666252
SR 44 FROM US 441 TO LINGER LONGER ROAD

ITEMS FOR JOE 086252

QUANTITY

AMOUNT

INE ITEM ALT  UNLTS  DESCRIPTION

B2 @a1-1599 *g* CONSTRUCTION ENGR INSPECTION

004 156-1600 Ls TRAFFIC CONTROL - CSSTP-8866-08(252)

w1z 201-1500 15 CLEARING & GRUBBING -
CSSTP-BURE-HU(252)

913 55@-4218 EA FLARED END SECT 18 IN, ST DR

B4 204-0901 cyY CHANNEL EXCAVATION

113 205-8001 cy UNCLASS EXCAY

1835 206-0882 cY BORROW EXCAV, INCL MATL

1930 267-8283 cy FOUND BKFILL MATL, TP II

1935 207-2003 cyY IMPERY TRENCH BKFILL MATL TP 3

w40 3le-1iel ™ GR AGGR BASE CRS, INCL MATL

1845  318-3000 ™ AGGR SURF CRS

1850 492-1812 ™ RECYL AC LEVELING,INC BMSHL

858  482-3130 ™ RECYL AC 12.5MM SP,GP2,BMSHL

060 482-3121 ™ RECYL AC 25MM SP,GP1/2,BMBHL

1869 402-3190 ™ RECYL AC 19 MM 5P,GP 1 OR 2 ,INC BMEHL

@70 413-1000 Gl. BITUM TACK COAT

1875  432-5010 SY MILL ASPH CONC PVMT,VARB DEPTH

1680 433-1280 5Y REF CONC APPR SL/I SLOPED EDGE

1085 436-1009 LF ASPH CONC CURB - & IN

990  441-0014 SY DRIVEWAY CONCRETE, 4 IN TK

1895 441-0018 SY DRIVEWAY CONCRETE, 8 IN TK

108  441-0164 SY CONC SIDEWALK, 4 IN

1105 441-0284 SY PLAIN CONC DITCH PAVING, 4 IN

109  441-0361 EA CONC SPEILLUAY, TP 1

118 441-0302 EA CONC SPILLUAY, TP 2

15 441-0748 sy CONC MEDIAN, & IN

120 441-6222 LF CONC CURB & GUTTER/ 8“X38"TPZ

W25 441-6740 LF CONC CURB & GUTTER/ 8"X3@" TP7

130 446-1100 LF PVMT REF FAB STRIPS, TP2,18 IHCH WIDTH

M35 456-2012 GLM INTENT. RUMB, STRIPS - GRKD-IN-PL
{ CONT)

148 508-3161 oY CLASS A CONCRETE

145  508-3200 oy CL B CONC

158 508-3800 't Ch. A CONC, INCL REXMF STREL

155 511-1060 LB BAR REINF STEEL :

168 550-1180 LF 5TM DR PIPE 1B*,H 1-1@

163 556-1181 LF STM DR PIPE 18%.H 10-15

64 550-1182 LF STM DR PIPE 18",H 15-20

65 550-1240 LE STM DR PIPE 24",H 1-18

66 550-1241 LF STM DR PYPE 24",H 16-15

167 55A-1242 LF ST™ DR PIPE 24",H 15-20

" 130,900
500,000
800000, 009
51000¢.900
606,000
69,000
361000 .0800
10094, 680
A09. 600
4p309.600
135800.900¢
168000, 060

75009.000
20009.000
1075.060
5080.400
400,860
65@,080
26000, 900
1509. 008
10.0e0
29,008
46048, ege
595008, 800
43000 . 060
1008 .0600

39,0809

1208 ,000
106,060
20b.0660

55008, a00
27200.000
344.908
74,008

3566.9008
288,009
116,604

2746167.63
igeaeda. o8
27/60000.080

644,12
13.88
4,28
7.28
51,67
13.34
19.91
20.68
79.35
64.67
58.65
69.56

2.63
2.81
184.35
7.82
22.48
51.08
27.21
36.82
2675.08
1895, 68
42.86
12,13
13,11
6.51

535.32

597,28
482.12
949,29
0.93
33.68
36.10
44,57
44.31
51.56
51.60

2746167.63
1860003.00
279¢006.90

83736.87
6508,080
3425728.80
3716813.70
31603.72
808,40
7188885.41%
296808.90
31748.90
2686578,21
7918142.85
6540815,88

197853.08
56358.98
198183.76
39144 .48

$#992, 86
33158.24
707545, 28
55243.7¢
20758,83
37912.12
197177,.36
612747.81
563732,.58

6512.99

16@55.63

716737.63
48212.56
189858. 24
51521.25
9le164.27
12421.69

3298.23
155695, 11
14849.50

5676.00
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1169 550-1243 LF STM DR PIPE 24",H 20-25 246,000 56,65 1X156,08
117e  556-13090 LF STH DR PIPE 38", 1-18 166,906 59,21 94751.14
171 550-13@1 LF STM DR PIPE 3@",H 10-15 136,008 65.54 8521.32
1172 556-1362 L¥ STM DR PIPE 38",H 15-28 216,660 69.73 t4643 .30
174 550-1383 L¥ STM DR PIPE 36",H 20-25 20,000 74,25 5040.068
1176 556-13680 LF STM DR PIPE 36",H 1-1p 486,009 BO. Q7 38436.58
177 550-1361 LF STM DR PIPE 36",H 18-15 118.900 B4, 72 9319.20
11880 550-1420 LF STM DR PIPE 42",H 1-10 580,000 BA.17 82494.01
1185 558-1421 LF STM DR PIPE 427,H 15-20 150.000 70,32 13360.80
1199 550-.1423 LF STM DR PIPE 42",H 28-25 390.0800 75.81 29253,90
1193 558-1481 LF STM DR PIPE 48",H 16-15 170,060 05,65 16439, 50
1194 550-1483 LF STM DR PIPE 48",H 28-25 216,060 1685.64 22184.40
.95 558-2188 LF SIDE DR PIPE 18",H 1-18 25006,000 28,76 74463, 85
1208 550-2240 LE SIDE DR PIPE 24",H 1-18 1394, 600 28.18 38188.26
1215 558-4118 EA FLARED END SECT 18 1IN, SIDE DR 58, 666 498,95 24947, 56
1220 550-4124 EA FLARED END SFCT 24 IN, SIDE DR 56,008 525.080 26258.90
1230  550-4224 EA FLARED END SECT 24 IN, ST DR 24,6606 730,49 1753%.77
1235 550-4236 EA FLARED END SECT 38 IN, 5T DR 14,008 a57.82 12138.37
2489 550-4236 EA FLARED END SECT 36 IN, ST DR 5.000 1287,21 6436.87
1245 550-4242 EA FLARED EMD SECT 42 IN, ST DR - 6,000 1741.54 18449.29
1258 550-4418 EA FILLARED EMD SECT 18 IN, SLP DR 5.009 362,67 1813.35
1259 576-1018 LF SLOPE DRAIN PIPE, 18 IN 81.6.000 34,82 28206.81
260 577-1188 EA METAL DR INLET -~ CMPLT ASSMBLY 20,9080 1579.21 31494.21
1265 683-2024 SY STN DUMPED RIF RAP, TP 1, 24" 256,000 66,27 16569.806
1276 663-2181 S5Y STN DUMPED HIP HAY, TP 3, 18" 3206.600 40.46 124402.62
1275 603-6006 sY SAND-CEMENT HAG HIP RAP, 6 IN 156,600 95,51 14326.50
i28¢ 683-7080 5Y PLASTIC FILTER FAHRIC 3256.6000 3,92 12763.62
1282 eli-3010 EA RECONSTR DROP INLET, GROUP 1 ) 1.000 1931,68 1931.04
1283 611i-3e3@ EA REC STORM SEW MANHOLE, TYPE 1 2,000 _ 297%8.51 4077.02
1284 611-3031 LF REC STORM SEW MHOLE,TPL,ADDCLL 3,000 185,26 585.78
1285 611-9008 EA CAPPING MINOR STRUCTURE 2.009 647.55 1295.10
129¢ 6341208 EA RIGHT OF WAY MARKERS 265,000 185.92 28679.42
1295 641-1108 LF GUARDRAIL, TP T 1668 .60¢ 57.58 57583.86
1309 641-1208 LF GUARDRAIL, TP W 4908, 608 i7.45 59824.16
1395 641-5081 EA GUARDRAIL ANCHORAGE, TP 1 10,696 839,75 8397.55
1310 641-5012 EA GUARDRAIL ANCHORAGE, TP 12 19,008 2113,47 21134.79
1315 6£43-8289 LF BARRIER FENCE (ORANGE), 4 FT 5000, 606 1.48 7443.75
1326 668-11€9 EA CATCH BASIN, GP 1 193,808 2573.586 486698.93
1321 668-1118 LF CATCH BASIN, GP 1, ADDL DEPTH 29,980 239,82 6955.02
1323 668-1206 EA CAT(H BASIN, GP 2 3,000 2465.08 7395.96
12324 668-121¢ LF CATCH BASIN, GP 2, ADDL DEPTH 11.49680 204,58 2250.38
1325 668-218¢ EA DROP INLET, GP 1 142,608 2287.21 324784.93
1326 668-2110 LF DROP INLET, GP 1, ADDL DEPTH 101,009 192,22 19414,37
1338 668-2200¢ EA DROP INLET, GP 2 4,808 17,88 398.60
1335 668-2210 LF DROP INLET, GP 2, ADDL DEPTH ' 26,008 224,60 5839.60
1343 668-43€0 EA STORM SEW MANHOLE, TP 1 17,809 2194.16 37300.78
1345 66H-4311 LF ST SEW MANHOLE,TP 1,A DEP,CL 1 10,000 243.32 2433.,29
1347 668-4312 LF ST SEW MANHOLE,TP 1,A DEP,CL 2 64,006 216.88 134495.56
1345 668-4313 LF 57 SEW MANHOLE, TP %,A DEP,CL 3 18,660 233.68 4195.44
1354 668-5008 EA JUNCTION BOX 1,800 2286.62 2286.63
355 6p8-6000 EA SPRING BOX 18,600 1738.24 17382.45
1368  668-8013 SF SAFETY GRATE, TP 3 30.660 55.74 1672.32
1365 158-8256 LF TRAF CTAL,S5LD TS, THERM,24" WHT 899,600 4,68 3286.00

1376  636-102¢ SF HWY SGN, TPIMAT,REFL SH TP3 10600 .606 13.91 13917.08
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375 636-18239 SF HWY SGN,TP2 MATL,REFL SH TP 3 1506, 000 13.77 28665 .17
380 636-1833 SF HulY SIGNS, TPIMAT,REFL SH TP 9 200.009 18.61 3722.71
1385 636-1841 5¢F HWY SIGNS,TP 2MAT,REFL SH TP 3 158,060 29,71 4457 .86
1398 636-2070 LF GALV STEEL POSTS, TP 7 500,000 7,21 36059,80
1395 636-208@ LF GALY STEEL POSTS, TP 8 3500,060@ 8,21 32260.66
1498 653-9120 EA THERM PVMT MARK, ARRCGW, TP 2 350,008 67.84 23744.,18
1495 653-~-p13¢ EA THERM PVMT MARK, ARRCH, TP 3 208,800 92,77 18554, 66
418 B53-917¢ EA THERM PVMT MARK, ARRGH, TP 7 58,000 96,31 4815 .95
1415 653-~15901 L¥ THFRMO SOLID TRAF ST 5 IN, WHE 166000,089 9.32 32027.00
1428 B53-1502 LF THERMO SOLID TRAF ST, 5 IN YEL 286800, 809 3.37 7581.60
1425 B53-1704 LF THERM SOLID TRAF STRIPE,24",WH 500,609 6.84 3423.83
143@ B653-1304 LF THERM SOLID TRAF STRIPE, 8",WH 1009, 809 2,31 2319.60
1435 653-3581 GLF THERMO SKIP TRAF ST, 5 IN, WHI 20000, 600 8,25 7159.20
1440 B53-3582 GLF THERMG SKIP TRAF ST, 5 IN, YEL 598,600 9,35 177.74
1445 653-60894 Y THERM TRAF STRIPING, WHITE 10900, opa 3,48 34817.10
1458  653-6GeR6 5Y THERM TRAF STRIPING, YELLOW 2009, 608 3,58 7171.88
455  B54-1081 EA RAISED PVMT MARKERS TP 1 209,600 4,35 871.71
1468  B54-1083 EA RAISED PVMT MARKERS TP 3 18900, 008 4,06 7319,52
65  654-1816 EA RAISED PVMT MARKERS TP 1@ 250,600 34.67 7917.66
1476 657-1054 LF PRE PL SD PYMT MKG,5",WH,TP PB 18904, 000 4,08 7205.22
1475 657-3854 GLF PRE PL SK PYMT MKG,5",WH,TP PB 990.080 3.76 3347.74
1480 B57-6054 LF PRF PL 5D PVYMT MKG,5",YW,TP PB 1800.9000 3.70 6663 .80
1485 163-0249 TN MULCH 256.080 287 .47 51869.05
1499 163-0309 EA CONSTRUCTION EXIT 20,008 1422.46 28449,25
1495 163-0520 LF CONSTR AND REMOVE TEMP PIPE SLOPE URAIN 16660.90¢ : 13.87 138743,99
506 163-9531 EA CONSTR & REM SEDIMENT BASIN,TP 1,5TA 50,008 13732,28 686614,33
NO- ALL BASINS

595 163-0550 EA CONS & REM INLET SEDIMENT TRAP 449,209 161.29 64518.83
519 165-061@ LF MAINT OF TEMP SILT FENCE, TP A GUBEG . GO0 8,38 18662 .40
1515  165-9838 LF MAINT OF TEMP SILT FENCE, TP € 35060 .008 8,53 18797 .45
520 165-6650 LF MAINT OF SILT RETENTION BARRIER 509,900 2.88 1649.97
1525  1565-@e6e EA MAINT OF TEMP SEDIMENT BASIN,STA KO - L4 . 086 1204,72 68236.99
1530 165-9161 EA MAINT OF CONST EXET 28.908 544,22 11684 ,44
534 166-a5ee LS RESTORATION OF LAKE - 1.800 250006, 48 258600.09
535 167-1800 EA WATER QUALITY MONITORING AND SAMPLING 2,800 400,19 204,21
548 167-1500 MG WATER QUALITY INSPECTIONS 36.900 669,58 241682,83
543 170-1009 LF FLOAT SILT RETENTION BARRIER 2506,600 13.72 34307.93
1544 170-2000 LF STAKED SILT RETENTION BARRIER _ 1066,000 9,68 9684.74
545 171-6010 LF TEMPORARY SILT FENCE, TYPE A 60006.900 2.08 125233.20
558 171-0030 LF TEMPORARY SILT FENCE, TYPE C 350008.900 3,38 115598.75
I555 70@-6910 AC PERMANENT GRASSING ‘260,008 1425.78 376683.48
1560 708-7000 T AGRICULTURAL LIME 780.600 21,75 16966.97
5768 720-3020 ki FERTILIZER MIXED GRADE 175.008 544,97 95379.28
K75  70@-8109 LB FERTILIZER NITROGEN CONTENT 14008.402 1,99 27961.22
1588 710-5009 sY PERM SOIL REINFORCING MAT 86680 ,000 3,25 266600.80
1585 716-2009 SY EROSION CONTROL MATS, SLOPES 200600 .000 8,99 ig816i6.08
1598 615-1209 LF DIRECTIONAL BORE - 5 IN ) 408,680 i4.43 5772.08
595  639-4004 EA STRAIN POLE, TP IV 16.000 9998, 61 158469.84
1599 6£47-1004 Ls TRAF SIGNAL INSTALLATION NO - % 1,860 180000, 00 180060.08
608 647-1009 LS TRAF SIGNAL INSTALLATION NO - 2 1,608 180000,00 186068 ,00

1683 647-1000 LS TRAF SIGNAL TNSTALLATION NO - 3 1.600 180082.008 186966 .88
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694 647-1€08 LS TRAF SIGNAL INSTALLATION NO - 4 1.080 186000,00 186600,00
685 682-61208 LF CONDUIT, RIGID, 2 IN 408,008 16.24 6496, 40
618 682-6233 LF CONDUTT, NONMETL, TP 3, 2 IN Boa, a6e 5.48 4391, 08
¥15  S48-1101 LS REM OF EX BR, STA NO - 327+00 LT 1.608 62115.88 62115,88
wi7 543-99p@ LS CONSTR OF BRIDGE COMPLETE ~ #1 OVER 1.000 595708.89 5967684, 00
ROOTY CREEK 2 @ 99 X 39
618 L543-9080 LS CONSTR OF BRIDGE COMPLETE - 2 OVER 1.080 F956500.90 795640, 60
CROOKED CREEK 2 @ 128 X 3%
19 543-9900 LS CONSTR OF BRIDGE COMPLETE - #3 OWVER 1.000 18954P0.90 1895460,00
L.ICK CREEK I @ 180 X 81
620 5439088 L5 CONSTR OF BRIDGE COMPLETE -~ ¥4 OVER 1.000 4780620.060 478662¢,00
UCONEE RIVER 1 @ 454 X 8L
‘TEM TOTAL 87669520, 22
'NFLATED ITEM TOTAL 57669516,22
‘OTALS FOR JOB 806252
ISTIMATED COST: - 57669526, 28
ONTINGENCY PERCENT ( 6.0 }: 0,900
57669528.28

ISTIMATED TOTAL:



FILE

FROM

TO
ATTN

SUBJECT

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

CSSTP-0006-00(252) - Putnam County OFFICE Tennille
P.l. No. 0008252

State Route 44 from SR 24/US441 to DATE

CR 133[Alexander Road
JMlndsoy

District Utilities Engineer

August 12, 2016

Albert Shelby, State Program Delivery Engineer
Eric Ryan Wilkinson, Project Manager

UPDATED UTILITY COST ESTIMATE

As requested by your office, we are furnishing you with a Updated Utility Cost Estimate
for each utility with facilities potentlally located within the project limits.

NON-
EACILITY OWNER REIMBURSABLE REIMBURSABLE
AT&T (DIST.) $2,002,188.00 $421,528.00
CITY OF EATONTON (GAS) $4,307,821.00 $966,767.00
CITY OF GREENSBORO (GAS) $116,390.00 $0.00
GEORGIA POWER COMPANY (DIST.)  $61,600.00 $46,350.00
GEORGIA POWER COMPANY (T) $309,000.00 $2,781,000.00
PIEDMONT WATER (WATER) $2,082,660.00 $0.00
PIEDMONT WATER (SEWER) $1,160,296.00 $24,720.00
PLANTATION CABLEVISION $499,808.00 $0.00
TRI-COUNTY EMC $1,983,280.00 $2,706,840.00
GEORGIA TRANSMISSION CORP. $0.00 $3,213,600.00
DIXIE PIPELINE (GAS) $0.00 $29,3566

$12,602,842,00 $10,180,160.00
Totals

Total Non-Reimbursable Cost: $12,602,842.00

Total Reimbursable Cost:

Total Relocations:

$10,180,160.00

$22,783,102.00



CSSTP-0006-00(262) Putman County

P.I. No. 0006252

State Route 44 from SR 24/U5441 to CR 133/Alexander Road
Page Two

if you have any questions, please contact Matthew Sammons at 478-553-3383.

JHS: JLL: MS

ce: Leo Upking, State Utllities Engineer
Kerry Gore, Assistant State Utilities Engincer
Angela Robinson, Financial Management




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PILNo. | 0006253 | OFFICE [Program Delivery

PROJECT DESCRIPTION

SR 44 from CR 54/Linger Longer Road to East Greensboro bypass

DATE August 26, 2016

M o ATt fur

P\@F rom: |Albel“t Shelby, State Program Delivery Engineer

To: Lisa L. Myers, State Project Review Engineer
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS

MGMT LET DATE | 7/15/2018
PROJECT MANAGER |Bruce Anderson Jr.

MGMT ROW DATE | 4/15/2016
PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE,
CONSTRUCTION ~ $ | 53,010,536.20 | DATE | 11/3/2015
RIGHT OF WAY  § | 7,830,000.00 | DATE | 5/31/2016
UTILITIES $ | 7,212,748.00 | DATE | 11/3/2015
REVISED COST ESTIMATES
CONSTRUCTION* § | 50,733,424.36 |
RIGHT OF WAY  § | Authorized|
UTILITIES $ | 7,212,748.00 |

*Cost Contains % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Annual cost estimate

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED FEB. 1, 2016 Page 1



CONTINGENCY SUMMARY

CONSTRUCTION

B COST ESTIMATE: ®

B ENGINEERING AND $
" INSPECTION (E & I):

C. CONTINGENCY: S

D TOTAL LIQUID AC $
" ADJUSTMENT:

E. CONSTRUCTION TOTAL: $

44,221,520.30

2,211,076.02

2,321,629.82

Base Estimate From CES

Base Estimate (A) x 5 |%

Base Estimate (A) + E & | (B) x 5 |%

See % Table in "Risk Based Cost

Estimation" Memo

1,979,198.23

50,733,424.36

Total From Liquid AC Spreadsheet

(A+B+C+D=E)

REIMBURSABLE UTILTY COSTS

UTILITY OWNER

REIMBURSABLE COST |

AT&T (Distribution)

$120,394.00|

City of Greensbhoro (Sewer)

$773.00

Ga Power Company (Distribution)

$4,832,760.00|

Ga Transmission Corp.

$1,606,800.00|

[Piedmont Water (Water) | | $367,911.00|
[Rayle E.M.C | | ¢ 123,600.00]
[Piedmont Water (Sewer) | | $ 160,510.00]
| TOTAL | [$ 7,212,748.00]

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder)

Detailed Cost Estimate Printout From TRAQS

Liquid AC Adjustment Spreadsheet




PROJ. NO.
P.I. NO.
DATE

INDEX (TYPE)
REG. UNLEADED
DIESEL
LIQUID AC

CSSTP-0006-00(253)

0006253
8/17/2016

DATE INDEX
[ Augi6 S5 1989
$ 2299
S 348.00

Link to AC Index:
http://www.dot.ga.gov/PS/Materials/AsphaltFuelindex

CALL NO.

0/00/2016

LIQUID AC ADJUSTMENTS

PA=[((APM-APL)/APL)]XTMTXAPL

Asphalt
Price Adjustment (PA) 1946016 $ 1,946,016.00
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 556.80
Monthly Asphalt Cement Price month project let (APL) S 348.00
Total Monthly Tonnage of asphalt cement (TMT) 9320
ASPHALT Tons %AC ACton

Leveling 3400 5.0% 170
12.5 OGFC 5.0% 0
12,5 mm 29000 5.0% 1450
9.5 mm SP 5.0% 0
25 mm SP 88000 5.0% 4400
19 mm SP 66000 5.0% 3300

186400 9320
BITUMINOQUS TACK COAT
Price Adjustment (PA) 3 33,182.23 S 33,182.23
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 556.80
Monthly Asphalt Cement Price month project let (APL) S 348.00
Total Monthly Tonnage of asphalt cement (TMT) 158.9187341

Bitum Tack
Gals gals/ton tons
37000 | 232.8234 158.918734
BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 $ -
Monthly Asphalt Cement Price month placed {APM) Max. Cap 60% S 556.80
Monthly Asphalt Cement Price month project let (APL) S 348.00
Total Monthly Tonnage of asphalt cement (TMT) 0
Bitum Tack Sy Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 071 0 2328234 0
0

TOTAL LIQUID AC ADJUSTMENT s 1,979,198.23




STATE HIGHEWAY AGENCY
DATE : 08/17/2016
EAGE : 1

‘ JOB ESTIMATE REPCRT

JOB NUMBER : 0006253 REV SPEC YEAR: 01
DESCRIPTION: SR 44 LINGER LONGER TO I-20

ITEMS FOR JOB Q006253 REV

QUANTITY

500.000
318000.000
110000.000

2008.000
60.000
207000.000
10000.000
3400.000
88000.000
29000.000
86000.000

37000.000
11500.00¢
1625.000
16500.000
120.000
500.000
14300.000
1200.000
14.000
6559.000
21000.000
6000.000
76.000
240.000
32000.000
22000.000
2400.000

11.000

1000.000
85.00C0

144.000
90.000
44,000

102000.000
17G.000C

2000000.00
4000000.00

305.00
8.00
5.50

52.00
31.50
25.00
20.00
80.00
66.00
85.00
79.00

4.00
4.00
142.00
9.00
36.00
43.00
44.00
31.00
1789.08
39.00
51.00
18.00
36.00
23.00
24.00
25.00
6.00

1600.00

500.00
520.00

400.00
850.00
175.00
1.00
55.0¢0

2000000.00
4000000.00

152500.00
2544000.00
605000.00
104416.00
1850.00
5175000.00
200000.00
272000.00
5808000.00
2465000.00
5214000.00

148000.00
46000.00
230750.00
148500.00
4320.00
21500.00
629200.00
37200.00
25187.30
255801.00
1071000.00
108000.00
2736.00
5520.00
768000.00
550000.00
1440G6.00

178600.00

500000.00
44200.00

57600.00
76500.00
7700.00
102000.00
9350.00

LINE ITEM ALT UNITS DESCRIPTION

0002 150-1000 L3 TRAFFIC CONTRQOL - CSSTP-00C6-00(253)

0603 201-1500 L3 CLEARING & GRUBBING -
CSSTP-0006~00(253)

0004 204-0001 CY CHANNEL EXCAVATICN

¢Cca5 205-0001 cY UNCLASS EXCAV

0006 206-0002 CY BORROW EXCAV, INCL MATL

0007 207-0203 CY FOQUND BKFILL MATL, TP II

0008 207-2003 CY IMPERF TRENCH BKFILL MATL TP 3

0011 31¢-11cC1 TN GR AGGR BASE CRS, INCL MATL

001z 318-30C00 TN AGGR SURF CRS

0013 402-1812 TN RECYL AC LEVELING, INC BM&EL

0014 402-3121 TN RECYL AC 25MM SP,GF1l/2,BMsEL

0015 402-3130 ™™ RECYL AC 12.5MM SP,GPZ, BM&HL

0016 402-31%0 TN RECYL AC 1% MM 5P,GP 1 OR 2 ,INC BM&EL

0017 413-1000 GL BITUM TACK COAT

0018 432-0206 SY MILL ASPH CONC PVMT/ 1.350" DEP

0012 433-1200 3Y REF CONC APPR SL/I SLOPED EDGE

0020 436-1000 LF ASPH CONC CURB - BEHIND GUARDRAIL

0021 4431-0014 SY DRIVEWAY CONCRETE, 4 IN TK

0022 441-0018 SY DRIVEWAY CONCRETE, 8 IN TK

0023 441-0104 sY CONC SIDEWALK, 4 IN

0024 441-0204 3Y PLAIN CONC DITCH PAVING, 4 IN

Q025 441-0302 EA CONC SPILLWAY, TP 2

0030 241-0108 SY CONC SIDEWALK, 8§ IN

G031 441-0748 SY CONC MEDIAN, & IN

C035 441-3999 LF CONCRETE V GUTTER

G036 441-4020 SY CONC VALLEY GUTTER, 6 IN

0041 441-4030 3Y CONC VALLEY GUTTER, 8 IN

0046 441-6022 LF CONC CURE & GUTTER, 6"X30"TP2

0051 441-6720 LE CONC CURB & GUTTER/ 6"X30"TP7

0056 446-1100 LF PVMT REF FAB STRIPS, TPZ,18 INCH WIDTH

0061 456-2012 GLM INTENT. RUMB. STRIPS - GRND-IN-PL
{CONT)

0065 500-3101 4 CLASS A CONCRETE CULVERT

0071 500-3120 LE CLASS A CONCRETE, TYPE P3, RETAINING
WAL

0076 500-3200 CY CL B CONC

0081 500-3800 cY CL A CONC, INCL REINF STEEL

0086 500-9898 cy CL B CONC,BASE OR PVMT WIDEN

0091 5xi-1000 LB BAR REINF STEEL

0096 515-2020 LF GALY STEEL PIPE HDRAIL,Z2",ROUD

0101 s21-4021 LF CONCRETE SIDE BARRIER, TY ZA

324.000

335.00

108540.00



STATE HIGHWAY AGENCY

DATE : 08/17/201¢
PAGE : 2
JOB ESTIMATE REPORT

0106 621-4022 LF CONCRETE SIDE BARRIER, TY ZB 78.000 473.00 37050.00
0111 634-120C EA RIGET OF WAY MARKERS 401.000 107.00 42907.00
01le 841-110C LF GUARDRAIL, TP T 1223.000 55.00 67265.00
0121 641-1200 LE GUARDRAIL, TP W 14340.000 19.00 272460.00
0126 641-50C1 EA GUARDRAIL ANCHORAGE, TP 1 44.000 840.00 36960.00
0131 641-5012 EA GUARDRAIL ANCHORAGE, TP 12 43.000 1750.00 75250.00
0136 550-1180 LF ST™ DR PIPE 18",H 1-10 17700.000 32.00 566400.00
0141 550-1240 LF STM DR FPIPE 24",H 1-10 2448.000 42.00 102816.900
0146 530-1300C LF 8™ DR PIPE 30",H 1-10 273.000 55.00 15015.00
0156 550-1480 LE STYM DR PIPE 48",H 1~10 314.000 92.00 28888.00
016l 530-1720 LF STM DR PIPE 72",H 1-10 356.000 275.00 87900.00
0lee 550-2180 LF SIDE DR PIPE 18",H 1-10 132%.000 29.00 38541.00
0176 550-3418 EA SAFETY END SECTION 18™,5D,4:1 52.0C0 375.00 19500.00
0186 550-4218 EA FLARED END 3SECT 18 IN, ST DR 58.000 800.00 34800.00
0201 550-4224 EA FLARED END SECT 24 IN, ST DR 6.000 €31.00 3786.00
0206 3550-4230 EA FLARED END SECT 30 IN, ST DR 7.000 725.00 5075.00
0226 668-1100 ER CATCH BASIN, GP 1 108.000C 2250.00 245250.00
0231 ©68-1110 LF CATCH BASIN, GP 1, ADDL DEPTH 80.000C 175.00 14000.00
0236 668-2100 ER DROP INLET, GP 1 104.000 2000.C0C 208000.00
0241 £68-2110 LF DROP INLET, GP 1, ADDL DEPTH 50.000 200.00 10000.00
0246 668-2200 EA DROP INLET, GP 2 4,000 2350.00 9400.00
G251 #668-2210 LF DROP INLET, GP 2, ADDL DEPTH 15.000 250.00 3750.00
0276 603-2024 3Y STN DUMPED RIP RAP, TP 1, 24" 1607.000 45.00 72315.00
0286 603-7000 3Y FLASTIC FILTER FABRIC 1607.000 4.00 6428.00
0291 £43-8200 LF BARRIER FENCE (ORANGE), 4 FT 5000.000 2.00 1000G.00
G286 700~8910 AC PERMANENT GRASSING 500.000 200.00 45000C.00
G301 700-7000 TN ACGRICULTURAL LIME g00.000 100.00 60000.CC
03066 700-8000 TN FERTILIZER MIXED GRADE 135.000 550.00 74250.C0C
0311 700~8100 LB FERTILIZER NITROGEN CONTENT 15000.000 6.00 90000.00
0316 710-%000 5Y PERM SOIL REINFORCING MAT 60000.000 3.50 210000.00
0321 71le-2C00 sY EROSION CONTROL MATS, SLCPES 150000.000 1.00 150000.00
0326 163-0232 AC TEMPORARY GRASSING 250.000 450.00 112500.00
0331 163-0240 TN MULCE 5000.000 200.00 1000C600.00
0336 163-0300 EA CONSTRUCTION EXIT 24.000 1250.00 30000.00
0341 163-0503 ER CONSTR AND REMOVE SILT CONTROL GATE,TP 20.000 390.00 7800.00

3
0346 163-0520 LE CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN 6000.000 15.00 90000.00
0351 183~-0527 EA CNST/REM RIP RAP CKDM,STN P RIPRAP/SN 1000.000 250.C0 250000.00

BG
0356 163-0531 EA CONSTR & REM SEDIMENT BASIN,TP 1,3TA 30.000 7450.00 223500.00

NC- 30 LOCATIONS
036l 163-0550 EA CONS & REM INLET SEDIMENT TRAP 300.000 170.00 51000.00
0366 165-0030 LF MAINT OF TEMP SILT FENCE, TP C 50000.000 1.00 50000.00
0371 165-0041 LF MAINT QOF CHECK DAMS ~ ALL TYPES 5000.000 5.00 25000.00
0376 165-0050 LF MAINT CF SILT RETENTICN BARRIER 300.000 6.50 1950.00
¢381 1&5-0087 EA MATINT OF SILT CONTROL GATE, TF 3 20.000 475.00 2500.00
0386 165-0101 E& MAINT OF CONST EXIT 24.000 425.00 10200.00
0391 165-0105 EA MAINT OF INLET SEDIMENT TRAP 300.000 60.00 18000.00
03%¢ 167-1000 EA WATER QUALITY MONITORING AND SAMPLING 2.000 365.00 730.00
G401 167-1500 MO WATER QUALITY INSPECTIONS 36.000 840.00 30240.C0
G406 170-20Q00 LF STAKED SILT RETENTICN BARRIER 6000.000 9.00 54000.00
0411 171-0030 LF TEMPORARY SILT FENCE, TYPE C 100000.000 3.00 30000G.00



STATE HIGHWAY AGENCY

DATE : 08/17/2016
PAGE : 3
JOB ESTIMATE REPORT
0416 150-0250 LF TRAF CTRL,SLD TS,THERM, 24" WHT 1314.000C 4.00 5256.00
0421 636-1020 SF HWY SGN, TP1MAT,REFL SH TF3 1606.000 15.00 24080.00
0426 636-1029 SF HWY 3SGN,TPZ2 MATL,REFL SH TP 3 2335.000 16.00 37376.00
0431 636-1033 SF HWY 3SIGNS, TPIMAT,REFL SH TP 2 438.000 20.00 8760.00
0436 €36-1041 3F HWY 3IGNS,TP 2MAT,REFL SH TP 9 292.000 35.00 10220.00
0441 636-2070 LF GALV STEEL POSTS, TP 7 876.000 7.00C 6132.00
0446 636~-2080 LF GALV STEEL POST3, TP 8 5840.000 g.00 52560.00
0451 653-0120 EA THERM PVMT MARK, ARROW, TP 2 484.000 77.00 37268.00
0456 6353-0130 EA THERM PVMT MARK, ARROW, TP 3 438.000 105.00 45980.00
0461 653-0170 EA THERM PVMT MARK, ARROW, TF 7 88.000 90.00 7820.00
0466 653-1501 LF THERMO SQLID TRAF ST 5 IN, WHI 177288.000 1.00 177298.900
0471 653~1502 L¥ THERMC SOLID TRAF ST, 5 IN YEL 67288.000 1.00 67298.00
0476 653-1704 Ly THERM SOLID TRAF STRIPE,Z4",WH 3958.000 7.00 27706.00
0481 653-1804 LE TEERM SOLID TRA¥ STRIPE, 8", WH 2756.000 5.00 13780.00
0486 653-3501 GLF THERMO SKIP TRAF ST, 5 IN, WHI 32120.000 1.00 32120.00
0491 653-3502 GLF THERMO SKIP TRAF ST, 5 IN, YEL 1460.000 1.00 146G.00
0496 653-6004 sY THERM TRAF STRIPING, WHITE 16060.000 5.00 80300.00
0501 653-6006 SY THERM TRAF STRIPING, YELLCW 3650.000 5.00 18250.00
0506 654-1001 EA RATISED PVMT MARKERS TP 1 1606.000 5.00 8§030.00
0511 654-1003 EA RAISED PVMT MARKERS TP 3 18%88.000 5.00 2450.00
0516 654~1010 EA RAISED PVMT MARKERS TP 10 438.000 40.00 17520.00
0521 657-1054 LF PRE PL SD PVMT MKG,5",WHE,TP PB 1000.000 6.00 6000.00
052 657-3054 GLF PRF PL SK PVMT MKG,5",WH,TP FR 500.000 5.00 2500.00
0531 657-6054 LF PRF PL SD PVMT MKG,5",YW,TP PR 1000.000 6.00 £000.00
0540 615-1100 LF DIRECTIONAL BORE PIPE - 5 IN 1168.000 120.00 140160.00
0541 639-4004 EA STRAIN POLE, TP IV 46.000 7500.00 345000.00
0546 647-1000 L3 TRAF SIGNAL INSTALLATION NO -~ 7 1.000 1750000.00 1750000.00
INTERSECTIONS @ $250,000 EA
0351 682-6120 LF CONDUIT, RIGID, 2 IN 1168.000 15.00 17520.00
0556 682-6233 LE CONDUIT, NONMETL, TP 3, 2 IN 2336.000 5.00 11280.00
0561 540-1202 L3 REM OF PARTS3 OF EX BR, BR NO - BRIDGE 1.000 100000.00 100000.00
OVER RICHLAND CREEK
0566 540-1202 LS REM OF PARTS OF EX BR, BR NO - BRIDGE l.00C0 200000.00 200000.00
OVER I-20
0571 543-%000 L3 CONSTR OF BRIDGE COMPLETE - CONC. 1.000 400000C.00 400000.00
BRIDGE WIDENING - RICHLAND CREEK
0576 543-2000 Ls CONSTR OF BRIDGE COMPLETE - CONC. 1.000 700000.00 700000.00
BRIDGE WIDENING - I-20
0581 543-%000 L3 CONSTR OF BRIDGE COMPLETE - NEW CONC. 1.000 1000000.00 1000000.00
BRIDGE - LITTLE CREEK
ITEM TOTAL 44221520.29
INFLATED ITEM TOQTAL 44221520.30

TOTALS FOR JOB Q006253 _REV

ESTIMATED COST: 44221520.30
CONTINGENCY PERCENT ( 0.0 ): 0.00
ESTIMATED TOTAL: 44221520.30



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE
Project No: CSSTP-0006-00(253)
County GREENE
P.L# 0006253

Description:
FROM Jam/s%dsey, District Utilities Manager

TO Bruce Anderson, Project Manager

SUBJECT

PRELIMINARY UTILITY COST ESTIMATE

Office: Tennille

Date:

August 26, 2016

State Route 44 from Linger Longer Road to Wrightsville Church Road

A review of utilities located on the above referenced project has been conducted
based on the latest available plans.. Listed below is a breakdown of the anticipated reimbursable and

non-reimbursable cost.

** Indicates Potential Utility Aid Request from Local Gov’t

Utility Owner Reimbursable Reim%;ab]e Istimate Based on
AT&T (Distribution) $120,394.00 $1,535,897.00 | Site Visit / Available Drawings
Charter Communications $0.00 $15,096.00 | Site Visit / Available Drawings
City of Greensboro (Gas) $0.00 $99,977.00 | Site Visit / Available Drawings
City of Greensboro (Water) $0.00 $612,996.00 | Site Visit / Available Drawings
City of Greensboro (Sewer) $773.00 $424,844.00 | Site Visit / Available Drawings
Georgia Power Company (Distribution) $4,832,760.00 |  $2,039,400.00 | Site Visit / Available Drawings
Georgia Transmission Corp. $1,606,800.00 $123,600.00 | Site Visit / Available Drawings
Piedmont Water (Water) $367,911.00 $1,163,210.00 | Site Visit / Available Drawings
Piedmont Water (Sewer) $160,510.00 $1,447,449.00 | Site Visit / Available Drawings
Plantation Cablevision $0.00 $348,460.00 | Site Visit / Available Drawings
Progressive Communications $0.00 $346,885.00 | Site Visit / Available Drawings
Rayle E.M.C. $123,600.00 $316,313.00 | Site Visit / Available Drawings
Tri-County Natural (Gas) $0.00 $136,547.00 | Site Visit / Available Drawings
Total 100.00% | $ 7,212,748.00 | $ 8,610,674.00
Department Responsibility 100.00% | $ 7,212,748.00 $ 0.00
Local Sponsor Responsibility 0.00% $ 0.00 $ 0.00 PFA Dated N/A with N/A
I Update All

Estimate is based on the best available information at the current stage, unforeseen prior
rights information may be provided by the Utility Company at a later date that could cause
some non-reimbursable costs to shift to the reimbursable cost column.

If additional information is needed, please contact Matthew Sammons at 478-553-3383 or by

email at msammons@dot.ga.gov.

cc: Yulonda Pride-Foster, State Utilities Preconstruction Manager
Lee Upkins, State Utilities Administrator
Todd Price, District Preconstruction Engineer




NOTICE OF LOCATION AND DESIGN APPROVAL

CSSTP-0006-00(252) & CSSTP-006-00(253) Greene & Putnam Counties
PI1 #0006252 & #0006253

Notice is hereby given in compliance with Georgia Code 22-2-109 and 32-3-5 that the Georgia Department of
Transportation has approved the Location and Design of this project.

The date of location approval is: November 22, 2016.

PI # 0006252, located in Putnam and Greene Counties, proposes to widen SR44 to four lanes. The project would
begin at a new intersection with US441/SR24 approximately 1.1 miles north of the intersection of US 441/SR24
and Reids Road and would continue on new alignment to Lower Harmony Road. From Lower Harmony Road,
SR44 would follow a realigned Dance Road to a new intersection with existing SR44. From the new intersection,
the project would continue along the existing SR44 alignment, ending at the intersection of SR44 and Linger
Longer Road. The project would have a total length of 11.8 miles, and would be located in Georgia Militia
Districts (GMD) 368, 389, and 161.

P.I. 0006253, located in Greene County, would begin just north of the intersection of SR44 and Linger Longer
Road and continue to just north of I-20 for a total mainline distance of approximately 7.6 miles. The project
would widen SR44 from the existing two-lane road to a four-lane road. From just north of Linger Longer Road to
approximately 500 feet east of Carey Station Road, the project would consist of a 16 foot raised median, bike
lanes, sidewalks, and two lanes in each direction. From approximately 500 feet east of Carey Station Road to
Meadow Crest Road, the project would construct a 32 foot grassed median with two lanes in each direction and
bikeable 6.5 foot paved shoulders. From Meadow Crest Road to approximately 2000 feet north of the I-20
interchange, the project would return to four lanes with a 16 foot raised median, bike lanes, and sidewalks. This
project would be located in Georgia Militia Districts (GMD) 141, 161, and 163.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for inspection at
the Georgia Department of Transportation:

Len Burgamy, Area Engineer
dburgamy@dot.ga.gov

161 Blandy Road
Milledgeville, Ga. 31061
(478) 445-5130

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by paying a nominal
fee and requesting in writing to:

Albert V. Shelby I1I

Office of Program Delivery

Attn: Bruce Anderson, Project Manager
branderson@dot.ga.gov

Georgia Department of Transportation
600 West Peachtree Street

25t Floor

Atlanta, GA 30308

(404) 631-1758

Any written request or communication in reference to this project SHOULD include the Project and PI numbers as
noted at the top of this notice.



